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Species Action Priority # Action # Action
Description

Action Status Est. Initiation Date Est. Completion
Date

Responsible
Parties

Work Type Labor Type Action Comments

Northeastern beach
tiger beetle
(Cicindela dorsalis
dorsalis)

2 1 Maintain a recovery
group and an ad
hoc task force

Ongoing Current Prior to FY 1995 Region 5, Division
of Ecological
Services, State
Management
Agency, Private
individual or
organization

Work type not yet
selected

Internal Technical
Assistance,
Species Expert

Plus 1000/yr for 8
years.

Northeastern beach
tiger beetle
(Cicindela dorsalis
dorsalis)

3 10 Implement
educational
activities for
landowners and
public at large

Obsolete Region 5, Division
of Ecological
Services, State
Management
Agency

Work type not yet
selected

Labor type not yet
selected

Plus 1.5k/yr for 8
years.

Northeastern beach
tiger beetle
(Cicindela dorsalis
dorsalis)

1 2.1 Monitor adult
beetles

Ongoing Current FY 1995 - FY 1999 Region 5, Division
of Ecological
Services, State
Management
Agency, Private
individual or
organization

Work type not yet
selected

Contract, Graduate
Student, Internal
Technical
Assistance

Plus 10K/yr for 8
years.

Northeastern beach
tiger beetle
(Cicindela dorsalis
dorsalis)

2 2.2 Monitor larvae Discontinued FY 1995 - FY 1999 FY 2005 Region 5, Division
of Ecological
Services, State
Management
Agency, Private
individual or
organization

Work type not yet
selected

Contract, Graduate
Student

Northeastern beach
tiger beetle
(Cicindela dorsalis
dorsalis)

3 3 Determine
minimize viable
population size and
perform a
population viability
analysis for sites

Complete FY 2000 - FY 2004 FY 2000 - FY 2004 Region 5, Division
of Ecological
Services, State
Management
Agency, Private
individual or
organization

Work type not yet
selected

Contract

Northeastern beach
tiger beetle
(Cicindela dorsalis
dorsalis)

1 4.1 Pursue long-term
protection of priority
sites

Ongoing Not
Current

FY 2000 - FY 2004 The Nature
Conservancy,
Region 5, Division
of Ecological
Services, State
Management
Agency

Work type not yet
selected

Internal Technical
Assistance

Plus 8.5K/yr for 2
years. Does not
include full site
acquisition costs.
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Northeastern beach
tiger beetle
(Cicindela dorsalis
dorsalis)

1 4.2 Initiate landowner
contacts for all
known populations

Not Started The Nature
Conservancy,
Region 5, Division
of Ecological
Services, State
Management
Agency

Work type not yet
selected

Labor type not yet
selected

Northeastern beach
tiger beetle
(Cicindela dorsalis
dorsalis)

1 4.3 Use existing laws
and regulations to
protect the beetles
and their habitat

Ongoing Current Prior to FY 1995 Region 5, Division
of Ecological
Services, State
Management
Agency

Work type not yet
selected

Internal Technical
Assistance

Plus 1000/yr for 8
years.

Northeastern beach
tiger beetle
(Cicindela dorsalis
dorsalis)

3 5.1 Determine limiting
factors

Complete Prior to FY 1995 FY 2005 Region 5, Division
of Ecological
Services, State
Management
Agency, Private
individual or
organization

Work type not yet
selected

Labor type not yet
selected

Northeastern beach
tiger beetle
(Cicindela dorsalis
dorsalis)

2 5.2 Determine
dispersal distance
and sex ratio

Complete FY 2000 - FY 2004 FY 2006 Region 5, Division
of Ecological
Services, State
Management
Agency, Private
individual or
organization

Work type not yet
selected

Labor type not yet
selected

Northeastern beach
tiger beetle
(Cicindela dorsalis
dorsalis)

2 5.3 Complete
taxonomic studies

Obsolete Region 5, Division
of Ecological
Services, State
Management
Agency, Private
individual or
organization

Work type not yet
selected

Labor type not yet
selected

Northeastern beach
tiger beetle
(Cicindela dorsalis
dorsalis)

3 5.3 Complete
taxonomic studies

Obsolete Region 5, Division
of Ecological
Services, State
Management
Agency, Private
individual or
organization

Work type not yet
selected

Labor type not yet
selected

Northeastern beach
tiger beetle
(Cicindela dorsalis
dorsalis)

2 6.1 Complete human
impact studies

Complete FY 1995 - FY 1999 FY 2006 Region 5, Division
of Ecological
Services, State
Management
Agency, Private
individual or
organization

Work type not yet
selected

Labor type not yet
selected

Northeastern beach
tiger beetle
(Cicindela dorsalis
dorsalis)

2 6.2 Study effects of
shoreline alteration

Ongoing Current FY 1995 - FY 1999 Region 5, Division
of Ecological
Services, State
Management
Agency, Private
individual or
organization

Work type not yet
selected

Labor type not yet
selected

Plus 5K/yr for 2
years. Beach
nourishment study
would coincide with
operational Corps
activity.
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Northeastern beach
tiger beetle
(Cicindela dorsalis
dorsalis)

2 7 Implement
appropriate
management
measures at
natural population
sites

Ongoing Current FY 1995 - FY 1999 Region 5, Division
of Ecological
Services, State
Management
Agency

Work type not yet
selected

Labor type not yet
selected

Will be initiated in
1997 at a cost of
10K for 8 years.

Northeastern beach
tiger beetle
(Cicindela dorsalis
dorsalis)

3 8 Search for
additional
populations in the
Chesapeake Bay
region

Ongoing Not
Current

FY 1995 - FY 1999 Region 5, Division
of Ecological
Services, State
Management
Agency, Private
individual or
organization

Work type not yet
selected

Labor type not yet
selected

Northeastern beach
tiger beetle
(Cicindela dorsalis
dorsalis)

2 9.1 Determine, obtain,
access to, and
prepare appropriate
reintroduction sites

Ongoing Not
Current

FY 1995 - FY 1999 The Nature
Conservancy,
Region 5, Division
of Ecological
Services, State
Management
Agency

Work type not yet
selected

Labor type not yet
selected

Northeastern beach
tiger beetle
(Cicindela dorsalis
dorsalis)

1 9.2 Design and test
reintroduction
protocol

Ongoing Current FY 1995 - FY 1999 Region 5, Division
of Ecological
Services, State
Management
Agency, Private
individual or
organization

Work type not yet
selected

Labor type not yet
selected

Northeastern beach
tiger beetle
(Cicindela dorsalis
dorsalis)

2 9.3 Conduct
reintroductions on
an operational
basis

Discontinued FY 1995 - FY 1999 FY 2000 - FY 2004 Region 5, Division
of Ecological
Services, State
Management
Agency, Private
individual or
organization

Work type not yet
selected

Labor type not yet
selected

Plus 3.5/yr for 8
years.
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